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Director of Public Works

LOS ANGELES COUNTY HOSPITALS
COMPLIANCE WITH SENATE BILL 1953
SEISMIC RETROFIT REQUIREMENTS

On January 18, 2007, the Rand Corporation released a study that outlined the varied
degrees of compliance Statewide with Senate Bill 1953 requirements to seismically
strengthen hospitals. The attached article summarizes their findings.

We have been managing the various projects to upgrade the County's six medical
centers to assure full compliance with the incremental retrofit requirements of Senate
Bill 1953. As you know, the first retrofit deadline was January 1, 2002, for various types
of bracing and anchoring of equipment, and this was successfully completed at all six
medical centers. The next retrofit deadline is January 1, 2008. This deadline can be
extended by the Office of Statewide Health Planning and Development for an individual
hospital until January 1, 2013, if certain criteria apply. Implementation of the
requirements of the January 1, 2008, deadline is in various stages of progress at each
hospital, and time extensions have been requested where appropriate. As described
below, we either have complied or are on schedule to comply with the Senate Bill 1953
requirements at each hospital.

e High Desert Hospital — The hospital was converted to an outpatient facility and is no
longer required to meet the standards of the Senate Bill.

e Harbor-UCLA Medical Center — Jurisdictional review of our seismic retrofit design
with the Office of Statewide Health Planning and Development is currently
underway. A deadline extension has been requested to complete the remaining
retrofit work from January 1, 2008, to January 1, 2013, and we are on schedule to
meet this new deadline.
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e LAC+USC Medical Center — Construction of the replacement hospital is scheduled
to be completed this summer. Once the new hospital is operational, it will be fully
compliant.

e Martin Luther King, Jr., Medical Center — Design documents were approved by the
Office of Statewide Health Planning and Development in 2006. A deadline
extension has been requested to complete the remaining retrofit work from
January 1, 2008, to January 1, 2013.

e Olive View-UCLA Medical Center — The contractor for the remaining retrofit work has
been selected and is scheduled to start early this year and finish by
September 2008. In addition, a deadline extension has been requested from
January 1, 2008, toJanuary 1, 2013, because we will need to complete construction
of the Emergency Services Replacement and Tuberculosis Unit project to be fully
compliant.

e Rancho Los Amigos National Rehabilitation Center — A consultant has been
selected to design a replacement building for the various nhoncompliant buildings on
the campus. A deadline extension has been requested from January 1, 2008, to
January 1, 2013, in order to complete this replacement building.
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